
Primary School Implementation Committee 

Wednesday, July 13, 2011 - Meeting Notes 

Present: Chair Keith Fielding, Diane Entwhistle, Darlene Hartford, Loretta Robinson, Chris Byrd, 
Judy Wyper, CAO Elsie Lemke 

Guest attending: Phase One Construction Manager Rob Campbell 

Regrets: Councillor Bell, Councillor Condon, Doris Haas, Craig Monley, Richard Smith 
 
The Chair opened the meeting at 2:00 p.m. 
 
Chair Fielding opened a conversation based on the declined funding from the Towns for Tomorrow 
Grant, discussion ensued relative to: 

• The Canada Cultural Spaces Fund was previously considered by the Committee and 
determined that the Arts Council could possibly apply however they are not certain they have 
sufficient understanding of their space allocation in the Primary School project 

• The common space on the main floor was suggested for Arts Council use 
• A meeting with the Arts Council was suggested to clarify their space consideration 

 
Discussion then reaffirmed the project phases:  

• Phase One – removal of hazardous materials  
• Phase Two – bring the building up to the BC Building Code standards  
• Phase Three – finishes to the building according to the anchor tenant usage  

 
The Committee feels that MLA Dan Albas may be strongly interested in the project; strong support 
from many community groups might help gain further political support.  
 
JCP covers the wages of several unemployed people, they have been invited to submit an 
Expression of Interest. A historian and supervisor may be needed to work with them to provide a 
quality job experience. Council approval for the funds will be required to commit to their assistance.  
 
A construction update was provided, noting that: 

• In Phase One $75,000 was spent for stucco removal, siding repairs, a first coat of paint, 
removing asbestos insulation and new insulation being installed 

• The BC Building Code requirements will need to be in place before an occupancy permit is 
granted 

• The foundation of the building is presenting some challenges, therefore it will need to be 
excavated around the perimeter, the tile installation will need to be drained and a concrete 
wall poured to prevent future water penetration 

• Windows will need to be replaced, the bottom outside siding replaced and then the interior 
renovations including all bathrooms and plaster removal, insulation, plumbing, electrical, 
HVAC and handicapped accessibility  

• An architect will be necessary to draw the plans  
• There are other streams of funding potentially available for the project such as the 

Vancouver Foundation  
 
The Committee discussed a memorandum prepared by Sarah Morden from Defero-West Consulting, 
noting some specific grant opportunities that the Committee may try to pursue. All grant applications 
will be brought back to the committee before they are submitted. 
 
It was noted that the Primary School Bat website will be up and running shortly. The website address 
is www.peachlandbats.ca 
 
Next meeting: To be determined, at the call of the Chair.  
 
Adjournment at 3:18 p.m. 


